Project Name: MSP - Ml Cyber Command Center IRIP

Project Manager: Andrew Fralick

Project Status: Activity Status
Confirmed process for invoice payment. Received proposed budget for 2015.

Key Milestone Baseline  Revised Actual Status
21. Project Initiation 12/31/2014 12/31/2014 12/12/2014 Completed
23. Project Execution / Control 12/31/2015 12/31/2015 GREEN
24. Project Closeout 12/31/2015 12/31/2015 GREEN

Major Project Accomplishments:

Project Budget / Cost:
There are no project accomplishments to report.

Initial Budgeted Cost [Latest Revision Budgeted Cost| Actual Cost to Date
$500,000.00 $500,000.00 $0.00

ITIF Budget = $500,000ITIF Actuals to Date = SO Next Steps:
* Work with MSP to develop Spend Plan.
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